

ASEAN ATM Master Plan - Harmonisation Plan-

Section 1: ASEAN Wide-Harmonized Roadmap



AIDC

Section 1: ASEAN Wide-Harmonized Roadmap

Target	To implement AIDC with Adjacent ACC using AIDC messages (ABI, EST, CDN, TOC, AOC)
Milestone	AIDC between BANGKOK ACC and <ol style="list-style-type: none"> 1. VIENTIANE ACC 2. PHNOM PENH ACC 3. YANGON ACC 4. KUALA LUMPUR ACC
Stakeholders involved	CAAT, ANSP
Challenges	System interoperability, Inconsistent system Flight Planning (Field 15 (route), ATCO Comprehension of AIDC application, Connectivity readiness.

National (NM1):		Milestone 1	VIENTIANE ACC		
LOA number	LOA	Stakeholders involved	Target completion date	Status	Progress
M1 Phase 1 (ABI, EST & ACP)					
NM1.1.1	DATASET configuration	CNS	March 2019	Done	100%
NM1.1.2	Technical Test	CNS	March 2019	Done	100%
NM1.1.3	Training	ACC	June 2019	Done	100%
NM1.1.4	Operational Trial	ACC	Aug 2019	On going	95%
NM1.1.5	Implementati on	ACC	2Q2020	Planned	0%
NM1 Phase 2 (TOC & AOC)					
NM1.2.1	DATASET configuration	CNS	Oct 2019	Planned	0%
NM1.2.2	Technical Test	ACC	2Q2020	Planned	0%
NM1.2.3	Training	ACC	2Q2020	Planned	0%
NM1.2.4	Operational Trial	ACC	2Q2020	Planned	0%

National (NM2):		Milestone 2	PHNOM PENH ACC		
LOA number	LOA	Stakeholders involved	Target completion date	Status	Progress
NM2 Phase 1 (ABI, EST & ACP)					
NM2.1.1	DATASET configuration	CNS	March 2019	Done	100%

NM2.1.2	Technical Test	CNS	March 2019	Done	100%
NM2.1.3	Training	ACC	June 2019	Done	100%
NM2.1.4	Operational Trial	ACC	Aug 2019	On going	95%
NM2.1.5	Implementati on	ACC	2Q2020	Planned	0%
NM2 Phase 2 (TOC & AOC)					
NM2.2.1	DATASET configuration	CNS	Oct 2019	Planned	0%
NM2.2.2	Technical Test	ACC	2Q2020	Planned	0%
NM2.2.3	Training	ACC	2Q2020	Planned	0%
NM2.2.4	Operational Trial	ACC	2Q2020	Planned	0%

National (NM3):		Milestone 3	YANGON ACC		
LOA number	LOA	Stakeholders involved	Target completion date	Status	Progress
NM3 Phase 1 (ABI, EST & ACP)					
NM3.1.1	DATASET configuration	CNS	March 2019	Done	100%
NM3.1.2	Technical Test	CNS	March 2019	Done	100%
NM3.1.3	Training	ACC	June 2019	Done	100%
NM3.1.4	Operational Trial	ACC	Aug 2019	On going	95%
NM3.1.5	Implementati on	ACC	2Q2020	Planned	0%
NM3 Phase 2 (TOC & AOC)					
NM3.2.1	DATASET configuration	CNS	Oct 2019	Planned	0%
NM3.2.2	Technical Test	ACC	2Q2020	Planned	0%
NM3.2.3	Training	ACC	2Q2020	Planned	0%
NM3.2.4	Operational Trial	ACC	2Q2020	Planned	0%

National (NM4):		Milestone 4	KUALA LUMPUR ACC		
LOA number	LOA	Stakeholders involved	Target completion date	Status	Progress
NM4 Phase 1 (EST & ACP)					
NM4.1.1	DATASET	CNS	March 2019	Done	100%

	configuration				
NM4.1.2	Technical Test	CNS	March 2019	Done	100%
NM4.1.3	Training	ACC	June 2019	Done	100%
NM4.1.4	Operational Trial	ACC	Aug 2019	On going	95%
NM4.1.5	Implementati on	ACC	2Q2020	Planned	0%
NM4 Phase 2 (ABI, TOC & AOC)					
NM4.2.1	DATASET configuration	CNS	Oct 2019	Planned	0%
NM4.2.2	Technical Test	ACC	2Q2020	Planned	0%
NM4.2.3	Training	ACC	2Q2020	Planned	0%
NM4.2.4	Operational Trial	ACC	2Q2020	Planned	0%